
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 025               
  Date: 2014-09-22  
  Day:  Monday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: sunny Noon: sunny 3:00 pm:  sunny 

 Temperature:   7:30 am:   61° Noon: 70° 3:00 pm:  71°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

0 

0 

1 

0 

0 

0 

0 

1 

0 

0 

6 

2 

0 

0 

7 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    2 0 7 9 

 
 

DAILY REPORT 

Activities Today: 

1) GVW met with the structural engineer to review questions regarding window headers in the basement, the footing 

condition for the posts, and the roof framing on the north and south wings.  The structural engineer will issue a report 

regarding these items. 

2) The book box and recycling container were moved this morning.  The book box was relocated to the grass adjacent the 

annex and the recycling container was relocated to a grass island in front of the parking lot. 

3) The (2) safe doors and frames on the first floor of the north wing were removed.  The safe door/frame for the Town will be 

set inside the meeting hall for the Town to pick up. 

4) The safe door and frame from the basement has been removed. 

5) The floor grates from the basement vault have been removed.  One had a hairline crack and broke apart during the 

removal process. 

6) The masonry walls of two storage units in the basement have been demolished.  These rooms were located towards the front 

of the building. 

7) The finishes were in the process of being removed from the lobby.  This included interior door frames and plaster. 

 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing a removed safe door and frame. 

 

Photo showing masonry opening where safe 

door was located. 

 

Photo showing box and recycling container in 

their relocated positions. 

 

Photo showing the lobby walls with the finished 

removed. 



 

Photo showing one of the storage rooms with 

the masonry wall removed. 

 

Photo showing the other storage room with the 

masonry wall removed. 

 

Photo showing the basement vault with door 

and grates removed. 

 

Photo showing the floor grates removed.  One 

suffered a hairline crack and broke during the 

removal process. 



 

 

 

 

Photo showing the basement vault door and 

frame removed. 

 

 

 

 

 

Photo showing the basement hallway at the 

bottom of the south stairs, looking northwest. 

 


